RESOLUTION NO.: 2021-75

A RESOLUTION OF THE SIGNAL MOUNTAIN TOWN COUNCIL
AUTHORIZING ADDITIONAL FUNDS IN AN AMOUNT NOT TO EXCEED
TEN THOUSAND DOLLARS ($10,000.00) FOR THE CONTRACT WITH J&J
CONTRACTORS FOR THE CONSTRUCTION OF AN ADDITION TO THE
SIGNAL MOUNTAIN LIBRARY INCLUDING ALL WORK DETAILED IN
THE PROJECT SPECIFICATIONS AND ENGINEERED PLANS WITH THE
CHANGES NOTED.

WHEREAS, The Town of Signal Mountain has previously awarded a contract to J&J
Contractors for the construction of a reading room, covered patio area, and elevator at the Signal
Mountain Library; and

WHEREAS, the Library Board has approved the installation of hardwood floors instead
of the originally planned carpet in the reading room and luxury vinyl tile instead of the originally
planned carpet in the elevator and elevator lobbies; and

WHEREAS, the Library Foundation has agreed to fund the additional cost of the flooring
in both areas; and

WHEREAS, J&J Contractors has received estimates from several flooring contractors to
complete the requested work, the lowest and best of which, after the deletion of the previously
included carpet, would result in an additional cost of $15,238.00; and

WHEREAS, there are currently contingency funds available in the amount of $7,700.00
of which it is proposed we use $5,238.00 toward this project, leaving $2,462.00 in contingency
funds; and

WHEREAS, $10,000.00 in additional funds will be necessary to complete the requested
work which will be donated to the Town from the Library Foundation and will result in the total
contract with J&J Contractors to increase to $769,800.00; and

WHEREAS, the addition of hardwood floors instead of carpet will result in an increase to
the Contract Time of 21 days putting the new date of Substantial Completion at J anuary 12, 2022,

NOW, THEREFORE, BE IT RESOLVED that the Town Council of the Town of Signal
Mountain, Tennessee, hereby authorizes additional funds in an amount not to exceed $10,000.00

for the contract with J&J Contractors for the construction of an addition to the Signal Mountain



Library including all work detailed in the project specifications and engineered plans with the

changes noted.
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